DEFINITION_OF_DONE

Status: Draft v1. A phase or the whole product is done only when the evidence below exists. Evidence means test output, logs or screenshots that you reviewed, not a claim.

1. Build phases (each needs your approval before the next)

Phase	Scope	Done when
0	Docs approved	You approve all 8 docs and open decisions are resolved or accepted
1	Skeleton: frontend, backend, aiServices folders, config, .env.example, MongoDB and Redis connection	Apps start, health check works, no secrets in repo
2	GitHub OAuth, sessions, ban check, minimum scope	Login and logout work. Wrong state rejected. Token never visible to browser.
3	Repo list and ownership checks (write access requested at login)	TS-1, TS-2 pass. Only own public personal repos shown and accepted.
4	Workflow state machine and job queue	All transition tests, race tests and recovery tests pass
5	Safe snapshot and GitHub work branch	TS-5, TS-6, TS-7 pass. Only the work branch is created on GitHub, nothing on main.
6	Analysis (content-based)	TS-8 passes on both monorepo layouts
7	AI service and findings	Fake AI and real AI paths work. TS-9 to TS-11 pass. Findings never trigger edits.
8	Plan and approval	TS-12 to TS-15 pass
9	Execute, V2, manifest, static checks	TS-16 to TS-18 pass
10	Review page and push and PR	TS-19 to TS-23, TS-28 pass
11	Limits, abuse controls, privacy and deletion, audit	TS-24 to TS-27 pass. Deletion verified on disk and DB.

Phase	Scope	Done when
12	Hardening and release review	Release criteria below met

2. Per-change done checklist

- Change is small and explained before it was made.
- Targeted tests pass, then the regression suite.
- No new dependency without a written reason and your approval.
- No secrets in code, logs or docs.
- Warnings and skipped tests reported honestly.

3. Release criteria (public launch)

Functional

- All 14 flow steps work end to end on a throwaway test repo with real GitHub and real AI.
- Review page shows exact diff, manifest, static check results and the warning that code was not run.

Security

- Every test for T3 to T13 and T15 in THREAT_MODEL passes.
- Malicious fixture repo causes no code execution and no read outside its snapshot.
- No path to push to main, force-push or merge exists in code.
- Log and response scan finds no tokens or keys.
- Dependency audit has no unresolved high or critical issues (or each is documented and accepted by you).
- OAuth scopes verified against official GitHub docs and kept minimal.
- Independent security review recommended and decision recorded.

Reliability

- Restarting API, worker and Redis loses no workflow state.
- Concurrent approve and push tests pass.
- Cleanup of temp files after failures verified.

Privacy

- User can delete their data, and deletion is verified.
- Retention period decided and implemented.

Operations

- Rate limits, daily caps and AI cost limits active.
- Ban option works.
- Deployment on Render verified (plans, services, disk persistence, Redis and MongoDB hosting) and documented.
- Backup plan for storage decided.

4. What done does not mean

Done does not mean secure, bug free or production-grade by itself. Static analysis only reads code. Obsidian never tells users their project is tested, secure or production-ready.

5. Open decisions to close before release

AI provider and budget. Exact limits. Retention period. Audit handling after user deletion. Render setup. Admin access method. Decision on adding CI later.